

Table of Contents



Trello Workspace Setup	2
Setting Up Level 4 Environment	4
Setting Up Playable Character (Whisker)	5
Cinemachine Camera Integration	6
Collectible System	7
Scene Testing & Visual Adjustments	8

Sprint 2: Environment Setup & Character Integration				
Feature ID	Feature	Est Time	Status	End of Sprint Result <i>(For tutors to fill)</i>
CH001	Setup Trello Workspace	1 Hour	Done	
CH002	Setting Up Level 4 Environment	1 Hour	Almost done	
CH003	Setting Up Playable Character (Whisker)	30 Minutes	On-going	
CH004	Cinemachine Camera Integration	30 Minutes	Done	
CH005	Collectible System	40 Minutes	On-going	
CH006	Scene Testing & Visual Adjustments	40 Minutes	Almost done	

Trello Workspace Setup


- Fully populated Trello boards
 - Game concept board with categories for game design, storyline, game details, and brainstorming.
 - Scrum board with sprint structure, backlog tasks, and key feature tracking.
 - Personal Trello board to manage To Do, Doing, and Done tasks for development flow.

Sprint X



Scrum Board

Sprint X



Personal Board

Setting Up Level 4 Environment

- Created a scene in Unity and used it as the base environment.
- Integrated construction props into the environment.







Setting Up Playable Character (Whisker)

- Imported a cat 3D model into my project.
- Added a Character Controller component to the GameObject to handle movement physics and collision detection.
- Attached a custom movement script to handle walking and running, full directional movement, jumping, and ground check.
- Attempted to connect the animation system (Further refinement is needed).




Sprint X



Cinemachine Camera Integration

- Implemented a Cinemachine virtual camera for smooth third-person follow behavior.
- Adjusted camera damping and follow settings to create a dynamic and responsive camera experience.
- Camera follows Whisker across the environment.

Sprint X



Collectible System

- Placed multiple fish collectibles in the level.
- Created a collectible script with basic functionality (Collision detection and object removal).
- Initial testing completed for object collection.
- Score system and visual feedback are still in progress.



Scene Testing & Visual Adjustments

- Ran the game in play mode to test Whisker's movement across sidewalks, roads, slopes, ramps, and construction areas.
- Adjusted positions of props to prevent clipping or floating.